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Group work of CTB consultants (middle) with head of SES MoH, representatives of M&E of NTP, 
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number AID-OAA-A-14-00029. 
 
Disclaimer 
The authors’ views expressed in this publication do not necessarily reflect the views of the United 
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1. Quarterly	Overview	

Country Core Bedaquiline Coordination 
Lead Partner KNCV Tuberculosis Foundation 
Other partners  
Workplan timeframe October 2015 – September 2016 
Reporting period October - December 2015 

 
Summary progress report:  

 
The work plan was approved in November 2015. 
Since then a core project team was formed, consisting of: 

- Agnes Gebhard (AG) - overall technical lead; 
- Susan van den Hof (AH) - leading the operational research and pharmacovigilance (PV); 
- Antonia Kwiecien (AK) - SIAPS, leading the PSCM aspects. 

 
Other team members are: 

- Gunta Dravniece - clinical management; 
- Ieva Leimane - training and capacity building; 
- Edine Tiemersma – Pharmacovigilance and operational research; 
- Project coordinator –recruitment in process. 

 
The project coordinator was recruited in December and will start work with KNCV mid-March 2016; 
till that time his functions are taken up by Agnes Gebhard and Susan van den Hof. 
Mischa Heeger is the focal point for this project in the PMU; Millicent Ngicho is the project officer. 
 
The Bedaquiline (BDQ) core coordination project is funding the development of a strategy, 
generic training modules and protocols. These materials will be available for all countries. In 
Challenge TB countries TA to the implementation and roll-out is funded through CTB country 
funds. 
This core project supports additional technical assistance visits to CTB countries when needed or 
where funding is limited. This report will highlight both what has been achieved in countries, as 
what has been developed and achieved under the Core project. 
 
Activities funded by the core project: 
The project was introduced to Challenge TB coalition partners on December 5th during the CTB 
Partners Representatives meeting in Cape Town. The presentation, including the summary of the 
baseline of BDQ implementation in CTB countries is attached to this report as annex 1. 
The BDQ core project key consultants participate in and contribute to GDI -Task force meetings 
on the introduction of new drugs (one planned on Ukraine beginning of February 2016). 
A draft operational research protocol was made, which will be finalized with input from partners in 
January/February 2016.  
The team compiled an inventory of available training and supportive materials, to be completed 
and used from the first quarter of 2016.  
 
Support to programmatic introduction of Bedaquiline in Kazakhstan (limited TA, funded by the 
core project). 
During The Union conference in Cape Town a meeting took place with USAID, KNCV and the CTB 
CAR team on a possible CTB supported (from the core project) technical assistance to the 
programmatic introduction of BDQ in Kazakhstan in addition to the implementation by PIH of the 
END TB project, which covers only a limited number of patients. This TA is requested by the 
director of the NTCP, Dr. Abildayev 
Agreed was that only limited TA will be available, to complement the ENDTB project 
implementation. The regional USAID mission (Arman Toktabayanov) and the regional KNCV office 
(Svetlana Pak and Maria Idrissova) will bring this proposal back to the NTP.  
This was done by Arman Toktabayanov and shared with Svetlana Pak in a meeting with USAID 
regional office, Partners in Health (PIH) and the KNCV regional office (Notes attached as annex 2). 
Dr. Abildayev is interested in this approach and PIH indicated their willingness to collaborate.  
 
Identified fields of possible KNCV involvement are: 
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1. Assess the situation in the regions to identify the program gaps/challenges and needs to 
create conditions for proper management of patients on new drugs;  

2. Help NTP in calculation of needs in BDQ and companion drugs; 
3. Build capacity of medical personnel in clinical management of patients on new drugs and 

regimens, and support aDSM ( active Drug Management and Monitoring) system in the 
regions; 

4. Introduce the guide, SOPs and forms in the region; 
5. Monitor clinical management of patients on new drugs and regimens in the regions. 

 
One of the important questions is who will buy the companion drugs. There is no clear answer 
yet. This issue needs further discussion with NTP and estimation of drugs’ needs is necessary. 
EndTB project will procure new drugs and companion drugs for five sites. Here KNCV could 
provide TA.  Further meetings between KNCV Regional Office and PIH are planned for 
coordination of the approach. 
 
 
Progress in CTB countries since the program inception: 
• Ukraine: Assessment and planning workshop done, introduction protocol drafted, enrollment 

criteria, regimens, diagnostic algorithm developed and discussed with key national experts; 
• Tajikistan: Workshop/training on PV done, forms under development, introduction protocol 

drafted; 
• Indonesia: started treatment of patients with BDQ by October, first review of PV protocol 

implementation done in November 
• Vietnam: started treatment of patients on BDQ in December; 
• Kyrgyzstan: national plan on introduction of new drugs drafted, introduction protocol drafted, 

enrollment criteria, diagnostic algorithm under discussion with key national experts; 
• Nigeria: introductory workshop facilitated. 
 
Related to the CTB countries (Ukraine, Tajikistan, Vietnam, Kyrgyzstan and Nigeria) more 
detailed information can be found in the respective CTB country Quarterly Monitoring Reports. 
 

Progress in SIAPS supported countries  
• Georgia – Enrolling since September ( reported numbers are still combined with MSF totals) 
• Philippines – BDQ arrived in country, will start enrolment pre-XDR patients in February;  

training on XDR treatment was postponed till June 
• Swaziland – Organizing a launch event will start BDQ treatment in February 
• Kenya – Stakeholders meeting took place is writing protocol – may start treatment by 

September  
• Uganda -  First stakeholders meeting recently done, writing the protocol 
 
Technical/administrative challenges and actions to overcome them:  
 
The Technical Project Coordinator will start work mid-March; ad interim Agnes Gebhard and 
Susan van den Hof fulfill this task.  
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2. Year	2	activity	progress		

Sub-objective 3. Patient-centered care and treatment 

Planned Key Activities 
for the Current Year Activity # 

Planned Milestones Milestone status Milestone 
met? 
(Met, 

partially, 
not met) 

Remarks (reason for 
not meeting milestone, 

actions to address 
challenges, etc.) 

Oct-Dec 
2015 Jan-Mar 2016 Apr-Jun 

2016 Year end Oct-Dec 2015 

Development of detailed 
strategy per CTB 
country 

3.2.1 2 
countrie
s 
 

4 countries 
(planned to 
include 
Tajikistan, 
Nigeria) 
 

6 countries 
(planned to 
include 
Kazakhstan 
Botswana 
DRC) 
 

8 countries 
(planned to 
include  
Ethiopia 
Burma) 
 

In Ukraine and 
Kyrgyzstan a detailed 
strategy was 
developed; others are 
ongoing.  
Vietnam and Indonesia, 
where strategies were 
developed under 
TBCAREI APA4 and CTB 
APA1 funding, are 
enrolling patients on 
BDQ. 

Met CTB TA funded 
though CTB country 
budgets 

Development of generic 
training modules, to be 
used in all countries 

3.2.2 Drafts 
ready: 
based 
on 
inventor
y and 
CTB/ 
SIAPS 
develop
ed 
modules 
 
 

Full set ready: 
development of 
additionally 
required modules 

Disseminati
on of 
training 
modules to 
CTB 
partners. 
Use of 
training 
modules in 
countries 
ready to 
start using 
new drugs 
and 
regimens 
(Kyrgyzstan
, Ukraine, 
Tajikistan) 

Use of 
training 
modules in 
other 
countries 
ready to 
start using 
new drugs 
and 
regimens 
(to be 
determined) 

An inventory of training 
modules was made: 
checking with NTP 
South Africa, CDC, End 
TB, WHO, CTB partners, 
early implementing 
countries etc. 
 

Partially 
met 

Inventory in final 
stage 

Development of generic  
materials and protocols, 
to be adjusted per 
country 

3.2.3 Draft 
ready: 
Develop
ment 
draft 
generic 
protocol 

Full set ready: 
Share generic 
protocol and 
materials with 
partners for 
comments and 
finalize 
 
Development 
country-specific 
protocols and 
materials 
(Kyrgyzstan, 
Ukraine, 
Tajikistan) 
 
Orientation/capa
city building CTB 
partners 

Capacity 
building 
rGLCs and 
others 

Continued 
updating 
generic 
materials 
base 
 
 
 
 
Capacity 
building 
rGLCs and 
others 

The development of 
several of the 
documents is ongoing, 
led by KNCV (OR 
protocol, SOPs, detailed 
TA guide) and SIAPS 
(electronic PV recording 
system, PViMS) 

Met  

Coordination with 
USAID/SIAPS/CTB 
partners and support 
data collection for 
evidence related to 
ND&R introduction  

3.2.4 CTB 
partners 
appoint
ed focal 
points 
for BDQ 
TA Core 

- all CTB FP’s 
have up to date 
information on 
the project          
- identify needs 
for capacity 
building on 

Data 
collection 

Data 
collection 

List of focal points 
available.  
 
Coordinating meeting 
among the CTB 
partners planned for 
February 8th  

Met  
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Project  ND&R 
introduction 
among CTB 
partners              
-  partners 
familiar with 
project M&E  
 
Integration of 
qualitative M&E 
on ND&R 
implementation 
into the CTB 
management 
system 

 
 
 

Additional support visits 
from HQ to Challenge 
TB countries when 
needed 

3.2.5 1 
country 

3 countries 4 countries 5 countries First meeting on 
Kazakhstan in Dec 2015 

Met KNCV RO staff 
developing a 
workplan for support 
to BDQ introduction 
with NTP in 
Kazakhstan, in close 
collaboration with 
the USAID regional 
mission 

 

3. Challenge	TB-supported	international	visits	(technical	and	management-related	
trips)	

# Partner Name of 
consultant 

Planned quarter 
Specific mission 

objectives 

Status 
(cancelled, 
pending, 

completed) 

Dates 
completed 

Duration of 
visit (# of 

days) 

Additional 
Remarks 

(Optional) 
Q
1 

Q
2 

Q
3 

Q 
4 

1 KNCV Susan van den Hof, 
Gunta Dravniece 

x    Kyrgyzstan 
Facilitation of WS on 
development of national 
for the introduction of 
new drugs and short 
regimens 

Complete 28.09.-
03.10.15. 

5 Reported in country 
QMR 

2 KNCV/PA
TH 

Gunta Dravniece x    Ukraine 
Assessment of the 
M/XDR-TB situation,  
preparedness of the 
NTP for implementation 
of shortened regimens 
and new drugs 

Complete 19.-22.10.15. 4 Reported in country 
QMR 

3 KNCV Gunta Dravniece x    Nigeria 
Facilitation of 
introductory WS on new 
drugs and short 
regimens 

Complete 23.-27.11.15. 5 Reported in country 
QMR 

4 KNCV/PA
TH 

Gunta Dravniece x    Ukraine 
Development of OR 
protocol for short 
regimens and new 
drugs 

Complete 30.11.-
04.12.15. 

5 Reported in country 
QMR 

5 KNCV/W
HO 

Svetlana Pak     Kyrgyzstan 
Co facilitation the 
workshop on aDSM  

Complete 08 – 11.12.15 4  The workshop was 
organized by WHO 
and funded by 
USAID country 
mission. KNCV was 
invited to co-
facilitate the 
workshop.  
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6 KNCV Svetlana Pak     Tajikistan 
Co facilitation of aDSM 
workshop  

Complete 13 – 18.12.15 5 Reported country  
QMR 

7 KNCV Suzanne Verver     Tajikistan 
Co facilitation of aDSM 
workshop  

Complete 13 – 18.12.15 5 Reported in country 
QMR 

8 KNCV Agnes Gebhard     Vietnam monitoring 
mission on BDQ 

Complete 12-19.12.15 7 GFATM funded 

9 KNCV Edine Tiemersma     Indonesia monitoring 
mission for PV 

Complete KNCV Edine 
Tiemersma 

Reported in country 
QMR 

Total number of visits conducted (cumulative for fiscal year)  9  (reported in the country QMR’s) 
Total number of visits conducted from core project funding  0 
Total number of visits planned in the approved core project work plan total period  5 (0 for the reporting period) 
Percent of planned international consultant visits conducted 0% 
 
 
Annexes: 
 

1) Presentation of Bedaquiline Core Project  as introduced to Challenge TB coalition partners on 
December 5th during the CTB Partners Representatives meeting in Cape Town 

 

Annex 1 2015 11 23 
NDR Core project update CTB partners 3.pptx

 
 

2) Notes of meeting USAID regional office Almaty, KNCV Regional Office Almaty, Partners in Health 
(PIH)  

 

Annex 2 
TA_BDQ_KZ_meeting notes_160114.docx

 
 

3) List of CTB coalition partners’ contact persons for the Bedaquilline Core Project 
 
 
 


